
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 04/29/2020

ESTIMATE SUMMARY 11:36:09

CONTID: C22402         ESTIMATE NO: 0002 PROG 2005

PCN: 22402-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-25 SB BOTTLENECK I-76 TO I-7 PERCENT TIME:

PROJECT NO: FSA0253-262                   

I-25 SB BOTTLENECK I-76 TO I-70

NAME OF ROAD:  

PROJECT COUNTIES: ADAMS

CONTRACTOR:

HAMON INFRASTRUCTURE, INC. PAY PERIOD ENDING

5670 FRANKLIN STREET DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

DENVER CO 80216     (303)297-0340 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,548,900.00 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 1,356,000.00 NON-PARTICIPATING 233,822.86

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -6,708.69

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

41.43

WORK DAYS

WORK DAYS

28.35%

1,109,747.47

233,822.86

233,822.86

227,114.17

$

$

$

$

2,500.00

436,652.53

439,152.53

0.00

439,152.53

-11,338.58

0.00

427,813.95

0.00

AMOUNT DUE 427,813.95 227,114.17

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 227,114.17

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

DENVER

  

29.0 TIME ALLOW: 70

ORIG TIME ALLOW: 70

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

03/09/2020

03/09/2020

04/25/2020

01/09/2020

01/23/2020

02/11/2020

03/09/2020
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PCN: 22402-BID    ESTIMATE RUN 04/29/2020

PROJECT: FSA0253-262                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:36:09

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Clearing and Grubbing 1.000

0.000

201-00000  
 

20,000.001.000

0.00

1.000

L S 

20,000.00000

0010 Removal of Slope and Ditch Paving 401.300

0.000

202-00026  
 

10,032.50401.300

0.00

402.000

SY  

25.00000

0015 * Removal of Electrical Equipment 0.000

0.000

202-00047  
 

0.000.000

0.00

1.000

L S 

1,500.00000

0020 *Removal of Concrete Pavement 0.000

0.000

202-00210  
 

0.000.000

0.00

100.000

SY  

85.00000

0025 *Removal of Asphalt Mat 955.500

0.000

202-00220  
 

14,332.50955.500

0.00

955.500

SY  

15.00000

0030 *Removal of Pavement Marking 0.000

0.000

202-00250  
 

0.000.000

0.00

8,837.000

SF  

1.60000

0035 *Removal of Ground Sign 1.000

0.000

202-00810  
 

155.001.000

0.00

2.000

EACH

155.00000

0040 *Removal of Sign Panel 0.000

0.000

202-00821  
 

0.000.000

0.00

6.000

EACH

510.00000

0045 *Clean Inlet 6.000

0.000

202-04010  
 

1,230.006.000

0.00

7.000

EACH

205.00000

0050 Unclassified Excavation (Complete In Place) 0.000

543.750

203-00010  
 

16,312.50543.750

16,312.50

725.000

CY  

30.00000

0055 *Potholing 0.000

4.000

203-01597  
 

760.004.000

760.00

50.000

HOUR

190.00000
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PCN: 22402-BID    ESTIMATE RUN 04/29/2020

PROJECT: FSA0253-262                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:36:09

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Stockpile Topsoil 72.200

0.000

207-00210  
 

1,588.4072.200

0.00

560.000

CY  

22.00000

0065 Erosion Log Type 1 (9 Inch) 66.000

0.000

208-00012  
 

792.0066.000

0.00

200.000

LF  

12.00000

0070 Silt Fence 0.000

0.000

208-00020  
 

0.000.000

0.00

100.000

LF  

7.00000

0075 Aggregate Bag 196.000

0.000

208-00035  
 

4,312.00196.000

0.00

196.000

LF  

22.00000

0080 Pre-fabricated Concrete Washout Structure (Type 1) 2.000

0.000

208-00046  
 

6,400.002.000

0.00

12.000

EACH

3,200.00000

0085 Vehicle Tracking Pad 1.000

0.000

208-00070  
 

2,600.001.000

0.00

2.000

EACH

2,600.00000

0090 Removal and Disposal of Sediment (Labor) 0.000

2.000

208-00103  
 

120.002.000

120.00

16.000

HOUR

60.00000

0095 Removal and Disposal of Sediment (Equipment) 0.000

2.000

208-00105  
 

500.002.000

500.00

16.000

HOUR

250.00000

0100 *Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

12.000

HOUR

130.00000

0105 Removal of Trash 8.000

0.000

208-00107  
 

2,000.008.000

0.00

10.000

HOUR

250.00000

0110 *Reset Ground Sign 0.000

0.000

210-00810  
 

0.000.000

0.00

3.000

EACH

255.00000
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PCN: 22402-BID    ESTIMATE RUN 04/29/2020

PROJECT: FSA0253-262                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:36:09

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Reset Sign Panel 0.000

0.000

210-00815  
 

0.000.000

0.00

4.000

EACH

26.00000

0120 Relay Pipe (3 Inch) 0.000

0.000

210-02003  
 

0.000.000

0.00

400.000

LF  

50.00000

0125 *Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

0.600

ACRE

1,210.00000

0130 *Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

0.600

ACRE

3,510.00000

0135 *Mulching 0.000

0.000

213-00000  
 

0.000.000

0.00

0.600

ACRE

1,010.00000

0140 *Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

120.000

LB  

3.60000

0145 *Landscape Maintenance 0.000

0.000

214-00000  
 

0.000.000

0.00

1.000

L S 

1,050.00000

0150 *Herbicide Treatment 0.000

0.000

217-00000  
 

0.000.000

0.00

3,000.000

SY  

0.55000

0155 *Wildlife Biologist 4.000

1.500

240-00000  
 

423.505.500

115.50

5.500

HOUR

77.00000

0160 Aggregate Base Course (Class 6) 0.000

252.300

304-06007  
 

17,661.00252.300

17,661.00

389.000

CY  

70.00000

0165 *Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00720  
 

0.000.000

0.00

21.000

TON 

480.00000
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PCN: 22402-BID    ESTIMATE RUN 04/29/2020

PROJECT: FSA0253-262                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:36:09

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 Concrete Pavement (Patching) 0.000

0.000

412-00190  
 

0.000.000

0.00

100.000

SY  

300.00000

0175 Concrete Pavement (12 Inch) 0.000

0.000

412-01200  
 

0.000.000

0.00

1,694.000

SY  

130.00000

0180 *Concrete Pavement Dowel Bar Retrofit 182.000

738.000

412-11000  
 

119,600.00920.000

95,940.00

920.000

EACH

130.00000

0185 *Drilled Shaft (18 Inch) 0.000

0.000

503-00018  
 

0.000.000

0.00

16.000

LF  

365.00000

0190 *Drilled Shaft (36 Inch) 0.000

0.000

503-00036  
 

0.000.000

0.00

19.000

LF  

510.00000

0195 Concrete Slope and Ditch Paving (Reinforced) 0.000

0.000

507-00100  
 

0.000.000

0.00

19.000

CY  

1,000.00000

0200 *Guardrail Type 3 (6-3 Post Spacing) 0.000

0.000

606-00301  
 

0.000.000

0.00

575.000

LF  

30.00000

0205 *End Anchorage Type 3D 0.000

0.000

606-01340  
 

0.000.000

0.00

1.000

EACH

1,320.00000

0210 *End Anchorage (Nonflared) 0.000

0.000

606-02003  
 

0.000.000

0.00

1.000

EACH

3,250.00000

0215 Gutter Type 2 (4 Foot) 0.000

0.000

609-24004  
 

0.000.000

0.00

124.000

LF  

50.00000

0220 *Location Marker (Fiber Optic)(Dome) 0.000

0.000

612-00260  
 

0.000.000

0.00

3.000

EACH

120.00000
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PCN: 22402-BID    ESTIMATE RUN 04/29/2020

PROJECT: FSA0253-262                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:36:09

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *Location Marker (Utility)(Flat Slat) 0.000

0.000

612-00270  
 

0.000.000

0.00

3.000

EACH

115.00000

0230 *2 Inch Electrical Conduit 0.000

1,000.000

613-00200  
 

10,000.001,000.000

10,000.00

2,100.000

LF  

10.00000

0235 *2 Inch Electrical Conduit (Bored) 0.000

600.000

613-00206  
 

13,500.00600.000

13,500.00

600.000

LF  

22.50000

0240 *Type One Pull Box 0.000

0.000

613-07001  
 

0.000.000

0.00

4.000

EACH

865.00000

0245 *Type Three Pull Box 0.000

1.000

613-07003  
 

1,115.001.000

1,115.00

1.000

EACH

1,115.00000

0250 *Type Five Pull Box 0.000

2.000

613-07005  
 

3,820.002.000

3,820.00

3.000

EACH

1,910.00000

0255 *Wiring 0.000

0.000

613-10000  
 

0.000.000

0.00

1.000

L S 

8,140.00000

0260 *Service Meter Cabinet 0.000

0.000

613-80130  
 

0.000.000

0.00

1.000

EACH

6,845.00000

0265 *Sign Panel (Class I) 0.000

0.000

614-00011  
 

0.000.000

0.00

34.000

SF  

20.00000

0270 *Sign Panel (Class II) 0.000

0.000

614-00012  
 

0.000.000

0.00

127.000

SF  

22.00000

0275 *Sign Panel (Class III) 0.000

0.000

614-00013  
 

0.000.000

0.00

285.000

SF  

33.00000
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PCN: 22402-BID    ESTIMATE RUN 04/29/2020

PROJECT: FSA0253-262                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:36:09

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *Steel Sign Post (4 Inch Round) (Slipbase) 0.000

0.000

614-01554  
 

0.000.000

0.00

36.000

LF  

42.00000

0285 *Steel Sign Support (2-1/2 Inch Round)(Post and 
Slipbase) 

0.000

0.000

614-01582  
 

0.000.000

0.00

25.000

LF  

32.00000

0290 *1310nm SFP Optic Module 0.000

0.000

614-70024  
 

0.000.000

0.00

1.000

EACH

865.00000

0295 *Optical Attenuator 0.000

0.000

614-70030  
 

0.000.000

0.00

1.000

EACH

235.00000

0300 *Traffic Signal Face (12-12) 0.000

0.000

614-70225  
 

0.000.000

0.00

2.000

EACH

730.00000

0305 *Traffic Signal Face (12-12-12) 0.000

0.000

614-70336  
 

0.000.000

0.00

4.000

EACH

950.00000

0310 *Communications Cabinet 0.000

0.000

614-72830  
 

0.000.000

0.00

1.000

EACH

13,995.00000

0315 *Traffic Signal Vehicle Detector (Micro Wave Type) 0.000

0.000

614-72884  
 

0.000.000

0.00

2.000

EACH

8,330.00000

0320 *Microwave Vehicle Radar Detector 0.000

0.000

614-72887  
 

0.000.000

0.00

5.000

EACH

11,820.00000

0325 *Flashing Beacon 0.000

0.000

614-80000  
 

0.000.000

0.00

2.000

EACH

2,625.00000

0330 *Traffic Signal-Light Pole Steel 0.000

0.000

614-81000  
 

0.000.000

0.00

1.000

EACH

6,855.00000
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PCN: 22402-BID    ESTIMATE RUN 04/29/2020

PROJECT: FSA0253-262                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:36:09

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 *Traffic Signal-Light Pole Steel (1-35 Foot Mast Arm) 0.000

0.000

614-81135  
 

0.000.000

0.00

1.000

EACH

13,835.00000

0340 *Traffic Signal Pedestal Pole Steel 0.000

0.000

614-84000  
 

0.000.000

0.00

2.000

EACH

2,550.00000

0345 *Serial to IP Converter 0.000

0.000

614-86007  
 

0.000.000

0.00

1.000

EACH

1,635.00000

0350 *Ramp Metering Controller 0.000

0.000

614-86250  
 

0.000.000

0.00

1.000

EACH

1,865.00000

0355 *Fiber Optic Cable (Single Mode) (12 Fiber) 0.000

0.000

614-87010  
 

0.000.000

0.00

2,400.000

LF  

5.00000

0360 *Fiber Optic Termination Panel  (12 Fiber) 0.000

0.000

614-87012  
 

0.000.000

0.00

1.000

EACH

1,565.00000

0365 *Buffer Tube Fan Out Kit 0.000

0.000

614-87015  
 

0.000.000

0.00

1.000

EACH

305.00000

0370 *Test Fiber Optic Cable 0.000

0.000

614-87350  
 

0.000.000

0.00

1.000

L S 

2,535.00000

0375 *Splice Fiber Optic Cable (12 Strand) 0.000

0.000

614-87512  
 

0.000.000

0.00

1.000

EACH

1,145.00000

0380 *Ethernet Aggregation Switch Type I 0.000

0.000

614-87697  
 

0.000.000

0.00

1.000

EACH

8,875.00000

0385 Construction Surveying 0.150

0.200

625-00000  
 

6,717.130.350

3,838.36

1.000

L S 

19,191.80000
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PCN: 22402-BID    ESTIMATE RUN 04/29/2020

PROJECT: FSA0253-262                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:36:09

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 *Mobilization 0.500

0.100

626-00000  
 

61,200.000.600

10,200.00

1.000

L S 

102,000.00000

0395 *Public Information Management (Tier III) 16.000

31.000

626-01113  
 

2,585.0047.000

1,705.00

180.000

DAY 

55.00000

0400 *Modified Epoxy Pavement Marking 0.000

0.000

627-00008  
 

0.000.000

0.00

104.000

GAL 

132.00000

0405 *Preformed Plastic Pavement Marking (Type I)(Inlaid) 0.000

0.000

627-01010  
 

0.000.000

0.00

3,024.000

SF  

13.00000

0410 *Preformed Plastic Pavement Marking (Contrast)(Inlaid) 0.000

0.000

627-01011  
 

0.000.000

0.00

3,024.000

SF  

13.00000

0415 *Preformed Plastic Pavement Marking (Type II) (Inlaid) 0.000

0.000

627-02010  
 

0.000.000

0.00

908.000

SF  

18.00000

0420 *Preformed Thermoplastic Pavement Marking 
(Word-Symbol) 

0.000

0.000

627-30405  
 

0.000.000

0.00

290.000

SF  

26.00000

0425 *Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

0.000

0.000

627-30410  
 

0.000.000

0.00

48.000

SF  

15.00000

0430 Flagging 0.000

0.000

630-00000  
 

0.000.000

0.00

100.000

HOUR

40.00000

0435 *Uniformed Traffic Control 26.500

86.500

630-00003  
 

10,848.00113.000

8,304.00

200.000

HOUR

96.00000

0440 *Uniformed Traffic Control (Vehicle) 26.500

86.500

630-00006  
 

3,503.00113.000

2,681.50

200.000

HOUR

31.00000
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PCN: 22402-BID    ESTIMATE RUN 04/29/2020

PROJECT: FSA0253-262                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:36:09

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0445 Traffic Control Inspection 13.000

11.000

630-00007  
 

5,400.0024.000

2,475.00

30.000

DAY 

225.00000

0450 Traffic Control Management 7.000

20.000

630-00012  
 

27,000.0027.000

20,000.00

70.000

DAY 

1,000.00000

0455 Barricade (Type 3 M-A) (Temporary) 0.000

0.500

630-80335  
 

125.000.500

125.00

3.000

EACH

250.00000

0460 Construction Traffic Sign (Panel Size A) 12.500

0.000

630-80341  
 

1,062.5012.500

0.00

25.000

EACH

85.00000

0465 Construction Traffic Sign (Panel Size B) 12.500

0.000

630-80342  
 

2,500.0012.500

0.00

27.000

EACH

200.00000

0470 Construction Traffic Sign (Panel Size C) 0.000

0.000

630-80343  
 

0.000.000

0.00

8.000

EACH

200.00000

0475 Vertical Panel 23.000

0.000

630-80350  
 

690.0023.000

0.00

100.000

EACH

30.00000

0480 Portable Message Sign Panel 1.000

0.000

630-80355  
 

6,000.001.000

0.00

2.000

EACH

6,000.00000

0485 Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

1.000

1.000

630-80358  
 

3,600.002.000

1,800.00

4.000

EACH

1,800.00000

0490 Drum Channelizing Device 1.500

56.500

630-80360  
 

3,480.0058.000

3,390.00

116.000

EACH

60.00000

0495 Barrier (Temporary) 865.500

0.000

630-80370  
 

25,965.00865.500

0.00

1,731.000

LF  

30.00000
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PCN: 22402-BID    ESTIMATE RUN 04/29/2020

PROJECT: FSA0253-262                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:36:09

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0500 Traffic Cone 37.500

0.000

630-80380  
 

562.5037.500

0.00

500.000

EACH

15.00000

0505 Impact Attenuator (Temporary) 15.000

31.000

630-85011  
 

11,960.0046.000

8,060.00

140.000

DAY 

260.00000

0510 Mobile Attenuator 8.000

19.000

630-85041  
 

16,200.0027.000

11,400.00

27.000

DAY 

600.00000

0515 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

100,000.000

F A 

1.00000

0520 F/A Concrete Pavement Incentive 0.000

0.000

700-70013  
 

0.000.000

0.00

3,900.000

F A 

1.00000

0525 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

10,000.000

F A 

1.00000

0530 F/A Furnish & Install Electrical Service 0.000

0.000

700-70082  
 

0.000.000

0.00

10,000.000

F A 

1.00000

0535 F/A Landscaping 0.000

0.000

700-70310  
 

0.000.000

0.00

5,000.000

F A 

1.00000

0540 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

5,000.000

F A 

1.00000

CAT 436,652.53233,822.861,546,400.00CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0545 Sanitary Facility 1.000

0.000

620-00020  
 

2,500.001.000

0.00

1.000

EACH

2,500.00000

CAT 2,500.000.002,500.00CURRENT AMT0400 $ $ $

$ 439,152.53233,822.86$1,548,900.00$CURRENT AMTPROJECT TOTAL


